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Period Start Date: 01-MAR-1993

STATUS THROUGH 28-MAR-1993

Run Date:

07-Apx-1993 16:05

Report: PC5-035-5

Periocd End Date: 28-MAR-1993 ROCKY FLATS PLANHT
ﬂmquOHu PSWBS2 PROGRAM MILESTONES REPORT Amxﬂmwzbﬁ OHNLY) Page: 1
FISCAL YEAR 1993
Program
Subprogram Baseline Current
Cost Account Actlvity WP Schedule Early
Work Pkg Number  Manager Type Milestone Description Date Mw:wur
00001 Rocky Flats Plant
A Environmental NmunOHmﬂhoa Program
AR . ER Remedial Action
ANOL OU#1l 881 Hillside
12011 QU1 881 Hillside Assessment
985 Gea, C.B. External Milestone SUBMIT DRAFT PHASE III RFI/RI TO EP 28-0CT-92 28-0CT-92*
800 Gee, C.B. External Hilestone TECHNICAL MEMO WNO. 10 TO CDIL/EPA 26-JAN-93 10-MAR-93*
993 Gea, C.B. External Milestone SUBMIT FIMAL PHASE 1III RFI/RI TO CD 05-APR-93 1B-JUN-93
802 Gee, C.B. External Milestone TECHNICAL MEMO NO. 11 TO CDHI/EPA 13-APR-93 20-JUL-93
806 Geo, C.B. External Milestone DRAFT CMS/FS REPORT SUBMITTED TO DO 28-~-JUN-93 01-0CT-923
BO% Gee, C.B. External Milestone  STATUS REPORT OF AGENCY REVIEW PROG 24-SEP-93 07-JAN-94
12014 oU#l IRA O&M
o041 Burmeister, External Milestone r 831 TREATMENT SYS QUARTERLY REPORT 01-FEB-93 29-JAN~-93%
042 Burmeister, . External Milestone B91 TREATMENT SYS QUARTERLY REPORTZ 30-APR-93 30-APR-3%3
043 Burmeister, External Milestone 891 TREATMENT SYS QUARTERLY REPORT 30~JUL-93 30-JUL-93
ARO2 oUd2 903 Pad Area
12021 QU§2 Assessment
52 Dille, E.A. External Milestone SUBMIT REVISED RI/FS SCHEDULE 16-DEC-92 16-DEC~92*%
36 Dille, E.A. External Milestone SUBMIT SURFICIAL SOIL SAMPLING TM 0B~JAN-93 0B-JAN-93*
71 bille, E.A. External Mileatone SUBMIT DRAFT EXPOSURE THM 15~-JAN-93 15-JMN-93*
5 pille, E.A. External Milestone SUBMIT DRAFT MODELING TM 15-JAN-93 15~-JAH-93*
42 pille, E.A. External Milestone  SUBMIT PHASE II RFI/RI BEDROCK TECH  01-MAR-93 03-MAY-93
91 pille, E.A. External Milestone  SUBMIT DRAFT COC TM © 04-JUN-93 07-JUN-93
101 Dille, E.A. External Milestone SUBMIT DRAFT TOXICITY 'TH 24-JUN-93 25-JUH-93
12022 ouf2 981 Hillside Remediation IRA OSM '
008 Burmeister, External Milestone QU2 TREATMENT SYS QUARTERLY RPT 1 Q0i-FEB~-93 29-JAN-93*
009 Burmeister, External Milestone ©OUZ TREATMENT SYS QUARTERLY RET 2 30-APR-93 30-APR-93
065 Burmeister, External Milestone SUBMIT DRAFT TSR 18-MAY-93 1B8-MAY-93
067 Burmeister, External Mllestone SUBMIT FINAL TSR 13-JUL-93 13-JUL-53
Q10 Durmeister, External Mileastone OU2 TREATMENT SYS QUARTERLY RPT 3 02-AUG-93 02-AUG-93
12024 OU#2 Remediation IRA (Sub~-Surface)
410 Koffer, J. ‘External Milestone SBMT. SOIL VAPOR SURV. TO EPA/CDH 27-0CT-92 27-0CT-92*
140 Koffer, J. External Milestone SUBMIT DRAFT TEST PLAN TO CDHI/EPA-S 29-0CT-92 29-0OCT-92*
435 Koffer, J. Exterpal Milestone SUBMIT FINAL SVS WOREPLAH 24-NOV-92 24-NOV~-92*
170 Koffer, J. External Milestone SUBMIT FINAL TEST PLAN SITE 11 12-JAN-93 12-JAN-93*
190 Koffexr, J. External Milestone FINAL TEST PLAN APPROVED SITE 11 0B-FEB-93 11-FEBR-93%
540 Koffer, J. Extexnal Milestone Submit Drfttest to CDH/EPA Site2 05-APR-93 07-JUN-33
570 Koffer, J. External Mileatone Submit Final Test Plan Site2 07-JUN-93 06-AUG-93
590 Koffer, J. External Milestone Final Test Plan Mpproved Site2 21-JUN-93 20-AUG-23
740 Koffer, J. Extexnal Milestone Submit Draft Plan CDH/EPA Sile3 30-AUG-93 29-0CT-93
AAD3 QU3 Offsite Areas
12031 OUf#3 Offsite Areas Assessment
1010 Guillaume, M External Milestone SUBMIT TM TO AGENCY-CONTAINMEMIQF C 28-JUNH~93 19-AUG-93
1105 Guillaume, M mnﬂoﬂnmw Milestone SUBMIT TM TO AGENCY-HHRA TOXICITY T 10-AUG-93 30-5EP-93
AAO4 OU#4 Solar Ponds

* Actual Finish

Day's

‘Behind
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Period Start 'Datet: G1-MAR-1993
* Period End Date: 28~MAR-1953 -
Peoject: PSWBS2

Program
Subprogram

Coat Account MAotivity WP

Work Pkg

12041

AROS
12051

ANOG
12061

AROT
12071

AMOB
12081

AAQGY9
12091

STATUS THROUGH 2B-MAR-1993 |
ROCKY FLATS PLANT

Run Date: 07-Apr-1993 16:08

Report: PC5-035-5

Humber Manager Type
OUl4 Assessment

02102 Ogg, R.T. External
02152 Ogg, R.T. Exteznal

OU#S Woman Creek
OU#5 Woman Creek Assessment

05011 Mast, E.C. External
05002 Mast, E.C. External
05016 Mast, E.C. Extexnal
05036 Mast, E.C. External
05026 Mast, E.C. External
05031 Mast, E.C. External
05021 Mast, E.C. External
05041 Mast, E.C. Eiternal
05046 Mast, E.C. External

oU#6 Walnut Creek
OU#6 Walnut Creek Assessment

1486 Laurin, P.J. External
15815 Laurin, P.J. External
14915 Lavurin, P.,J. External
1492 Laurin, P.J. External
1493 Laurin, P.J. External
1494 Laurin, P.J. External
1495 Laurin, P.J. External
oUk7? Present Landfill

oUf7 Assessment Phase 1

030 O'Rourke, T. External
130 O'Rourke, I, External
085 Q' Rourke, T. External
180 O'Rourke, T. External
ov#B8 700 Area

QU8B 700 Area Assessment

1325 Peterman, B. External
1326 Peterman, B. External
133 Peterman, B. External
1345 Peterman, B. External
1355 Peterman, B. External
1375 Peterman, B. External
1385 Peterman, B. External
1475 Peterman, B. External
1395 Peterman, B, External
1545 Poeterman, B. Extexrnal
ouf9 OPWL .

OU§9 OPWL Assessment Phase 1
024 Houk, &. External
042 Houk, 2. External
044 Houk, Z. External

* Actual Finish

Milestone
Milestone

Milestone
Milestone
Milestone
Mllestone
Milestone
Milestone
Milestone
Milestone
Milestone

Milestone
Milestone
Milestone
Milestone
#ilestone
Mllestone
Milestone

Milestone
Milestone
HMilestone
Milestone

Milestone
Milestone
Milestone
Milestone
Mileatone
Milestone
Milestone
Milestone
Milestone
Milestone

Milestone
HMilestone

PROGRAM MILESTONES REPORT (EXTERNAL OHLY) Page: 2
FISCAL YEAR 1993
Baseline Current
Schedule Early
Milestone Description Date Finish
VADOSE ZONE TECH MEMO : 24-DEC-92 24-DEC-92*
PREFARE ENV EVAL TECH MEMO, COORD P 15-MAR-93 15-MAR-93*
sUB TM 2 MAG & GEOPHYSICS IiISs 115, 14-JAHN-93 (9-0CT-92*
syB T 1 SURFACE HWATER & SED SAMPLI 30-N0V-92 13-0CT-92%
SUB TM 3 SOIL SAMPLING 1HSS 115 - L 07-MAY-93 26-JAH-93*
SUB TM 7 SOIL BORINGS I1i1SS 133 ASH 14-SEP-93 19-FEB-%3*
SUB TM 5 SOIL GAS IHESS 115 -~ JLANDFI 07-MAY-93 25-MAR-93*
SUB TM 6 CONE PENTROMETER INS5 115 14-APR~93 25-MAR-93*
sUB TM 4 SOIL SAMPLING IHSS 133 - A  07-JUN-33 Q0l1-APR-93
SUB THM B MOWITORING WELLS IHSS 115 14-MAY¥Y-93 01-JUN-93
SUB TM 9 MONITORING WELLS IS5 133 14-MAY-93 01-JUN-93
END PHASE I RI FIELDWORK 30-JUN-93 15-FEB-93*
COMPLETE PRIMARY FIELD OPERATIONS 23-FEB-93 15-FEB-93¢
START HHBA 01-JUN-93 19-MAR-93%*
HIRA EXPOSURE TM 01-JUL-93 21-APR-93
HHRA MODELING TM 01-JUL-93 21-APR-93
HHRA CONTAMINANT OF CONCERN T 15-SEP-93 06-JUL~93
IHRA TOXICITY FACTORS TH 15-SEP-93 06-JUL-93
BEGIN MOBILIZATION/FIELDWORK QU7 13-0CT-92 13-0CT-92%
COMPLETION OF DRAFT TECH MEMO'S 1&2 19-FEB-93 29-JAN-93*
PHASE 1 FIELDWORK COMPLETE 30-APR-93 21-MAY-93
SUBMIT DRAFT RFI/RI PIUASE 1 REPORT 30-SEP-93 13-0CT-9%3
SUBMIT DRAFT FINAL WORK PLAN 09-DEC-92 13-NOV-92%
SUBMIT FINAL WORK PLAN TO DOE/RFO 22-DEC-92 30-HOV-92*
IAG SUBMITTAL OF FINAL WORK PLAN 23-DEC-92 01-DEC-92*
AGENCY COMMENTS ONN FINAL WORK PLAN 08-FEB-93 15-JAN-93¢
SUBMIT PREL FINAL WORK PLAN 02-MAR-93 19-FEB-93*
SUBMIT FINAL WORK PLAN REV'S & COMM 22-MAR-9) 26-FEB-93#
ANTICIPATED AGENCY APPROVAL, OF FINA 05-APR-93 29-MAR-93
SUBMIT INITIAL RAD SURVEY RESULTS 21-JUN-93 13-JUL-93
SUBMIT INITIAL EE SURVEY RESULTS 03-SEP-93 17-8SEP-93
SUBMIT DRAFT FIELD SAMPLING PLAN FO 13-SEP-93 29-5EP~93
SUBMIT PROCUREMENT PACKAGE 28-JAN-93 27-JAN-93%
BEGIN DATA COMPILATION 14-APR~-93 30~-APR~93
END DATA COMPILATION 17-JUN-93 06-JUL-93

Milestone

Day’s
Behind
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Period Start Date: 0L-MAR-1933
Period End Date: 28~MRAR-1993
Pfoject: PSHBS2

STATUS THROUGH 28-MAR-1993
ROCKY FLATS PLANT .

PROGRAM MILESTONES REPORT {EXTERMAL ONLY)

FISCAL YEAR 1993

Program
Subprogram Baseline
Cost Account Activity WP Schedule
Work Pkg Number  Manager Type Milestone Description , Date
052 Houk, Z. External Milestone SUBMIT PRELIMIMARY DRAFT TECH MEMO 20-AUG-93
054 Houk, 2. External Milestone SUBMIT DRAFT TECH MEMO }1 13-SEP-93
ARLO oU$10 Other Outside Closures
12101 QU#10 Assessment Phase 1
0250 Anderson, G. External Milestone  MTS PROCUREMENT PROCESS COMPLETE 14-APR-33
0350 hnderson, G. External Milestone PERMITTING & MOBILIZATION COMPLETE 04-MAY-93
0450 Anderson, G. External Milestone  BEGIN PHASE 1 RI FIELDWORK 04-MAY-93
0380 Anderson, ©. External Milestone REMOVAL OF 1SS STORAGE ITEMS COMPL 15-JUH-92
AAll OU#1ll West Sprayfield
12111 OU#1l Assessment Phase 1
010 o' Rourke, T. External Milestone AWARD CONTRACT 01-JUN-93
030 O’ Rourke, T. External Milestone  BEGIN FIELDWORK CU 11 30-JUL-93
080 O’ Rourke, T. External Milestone' ' BEGIN ENVIRCHMENTAL EVALUATIOH 30~JUL-93
AAL2 oufl2 400/800 Area
12121 oUf12 400/800 Area Assessment
3271 Anderscn, G. External Milestone SUBMIT FINAL PH I RFI/RI WORKPLAN 05-0CT~92
3275 Anderson, G. External Milestone WORKPLAN APPROVAL 20-JAN~-33
0715 NAnderson, G. External Milestome  BEGIN PHASE I RI FIELDWORK 06-MAY-93
0718 MAnderson, G. Extexnal Milestone PERMITTING AND MOBILIZIMG 29-APR-93
AR13 oU#13 100 Area :
12131 OU#13 100 Area Assessment
088 McHugh, M.F. External Milestone FINAL WORKPLAN SUBMITTAL 09-0CT-92
0591 McHugh, M.F. External Milestone RE~SUBMITTAL OF FINAL WOREKPLAM 22-FEB-93
093 Mcitugh, M.F. External Milestone  ANTICIPATED APPROVAL OF FINAL WORKP  15-MAR-93
hnld QU#l4 Radicactive Sites
12141 OU}14 Radloactive Sites Assessment
110 Rayes, C.H. External Milestone FINAL WORK PLAN SUBMITTAL 19-0CT-92
1125 Hayes, C.H. External Milestone RESUBMITTAL OF WORK PLAN FOR FINAL 19-FEB-93
114 Hayes, C.H. External Milestone FINAL WORKPLAMN APPROVAL 12-MAR-93
AAlS OU#15 Inside Building Closures
12151 OUl15 Inside Building Closuxes Assessment Phs 1
015 Schubbe, D. External Milestone SUBMIT FINAL PHASE 1 RFI/RI WORKPLA 26-0CT-92
017 Schubbe, D. External Milestone SUBMIT REVISED FINAL RFI/RI WORK PL 12-FEB-93
037 Schubbe, D. External Milestone SUBMIT PROCUREMENT PACKAGE TO DOE/R 11-MAR-93
025 Schubbe, D. External Milestone PHASE 1 RFI/RI WORKPLAN APPROVAL 06-APR-93
042 Schubbe, D. External Milestone SUBMIT H&SP, IMPL.PLAN, §STATUS REPOR 01-JUN-~-93
055 Schubbe, D. External HMileatone END FIELDWORK QU Hm\mﬂ>ﬁcm.ﬂ0m\ﬂm0 30-SEP-93
AMlB 1i20 Management (On Site)
12181 On-Site H20 Management
011 Mende, E.W. External Milestone Present testimony to CHQUC on Segme 07-DEC-92
031 Mende, E.W. External Milestone 1st Qtr Status Report on WP{12610 t 01-FEB-93
013 Mende, E.W. External Milestone Deliver Draft WMP to DOB 31-MAR-93
03z Mende, E.W. External Milestone 2nd Qtrx Status Report on WPE12610 t  03-MAY-93
015 Mende, E.W. External Milestone Deliver revised SWMP to RFO 01-JUN-93
033 Mende, E.W. External Milestone 3rd Qtr Status Report on WPE12610 t 02-AUG-93
AR1Y Sitewide Activities :

* Actual Finish

Run Date: 07-Apr-19913 16:0%

Report: PCS5-035-5

Page: 3

Current
Early
Finish
08-SEP-93
29-SEP-93

30-APR-313
05-MAY-93
05-MAY-93
01-JuUN~93

01-~-JUN-33
30-JUL-93
30-JUL-93

05-0CT-932*
03-NOV-32*
06-MAY-93
07-~JUL~-93

09-0CT-92*
26-MAR-93
31-MAR-93

19-0CT-92*

26-MAR-23
26-MAR~-93

26-0CT-92*
14-JAN-92*
01-MAR-93*
06-NPR-93
16-APR-93
09-SEP-93

07-DEC-92*
29-JAN-93*
31-MAR~-23
03-MAY-93
01-JUN-93
02-AUG-93

Day’s
Behind
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Period Start Date: 01-MAR-1993
Period End Date: 28-MAR-1993
Prpject: PSHBSZ

Program
Subprogram

Cost Account Activity wWp

Work Pkg

12192

12193

12194

12195

12196

12199

Number Manager Type Milestone Description

Sitewide Treatability Studies .

1357 Harris, M.J. External Milestone Cmplt. 1st Draft Ann. Rpt. .

1511 Harris, M.J. External Milestone  SUBMITTAL OF DRAFT WORKPLAN TO DOE

1359 Harris, M.J. External Milestone Delivery of Final Report to DOE

1517 Harris, M.J. External Milestone SUBMITTAL OF DRAFT WORKPLAN TO EPA/

2431 Narris, M.J. External Milestone Hotify DOE of Operational ICP-MS

1304 Marris, M.J. External Milestone Qrtly. Revw. w/DOE-COH-EPA

0226 Harxria, M.J. External Milestone Del. Dxft Rpt on Fneort. Bval. to
Do :

1526 Harris, #.J. External Milestone Progress Rpt. to DOE {hdsorp. T.S.}

0711 Narris, M.J. External Milestone Treatability Study Rpt. from AWC ’

1303 Harris, M.J. External Milestone + Qrtly. Revw. w/DOE-COH-EPA

1156 Harrls, M.J. External Milestone Deliver TS Report to DOE {TRU/Clear

2318 sarrls, M.J. External Milestone Del. Rpt. to DOE on FPlasma Mitr.

: Ts

ER Operations Mgmt

3300 Wisehart, R. External Milestone H.R.R. Ortly. Update

3400 Wisehart, R. External Milestone Hist. Rel. Rpt/Qtrly Update

3700 #isehart, R. External Milestone  Revsd. H.R.R. D1lvd. to  Reg.
Agencie : :

3500 ¥isehart, R. External Milestone H.R.R. Qtxly Update Rpt.

Infermation Management -

401 Paliani, M.A External Milestone fst Qtr. X.S Status Rpk to DOE

402 Paliani, M.A External Milestone 2nd Qtr.I.S. Status Rpt. to DOE

403 Paliani, M.A External Milestone 3rd Qtr. I.S. Status Rpt. to DOE

404 Paliani, M.A External Milestone 4th Qtr. I.S. Status Rpt. to DOE

Sitewide Characterization Studies )

001 Lovseth, T.P External Milestone Draft Deep Seismic Report

002 Lovaeth, T.P External Milestone Draft Shallow Seismic Report .

003 Lovseth, T.P External Milestone Letter stating acquisition of tape

004 Lovseth, T.P Exterpal Milestone G.W. Recharge/Unstrtd Zone Rpt.

005 Lovseth, T.P External Milestone  Background Geochem. Charac. Rpt.

Qo6 Lovseth, T.P External Milestone Alluvial Mapping Report

Sitewide IA/IRAP

200 Buddy, M. External Milestone Submit Procurement Package

301 Buddy, M. External Milestone Complete Technical Evaluation

500 Buddy, M. External Milestone Contract Award

Analytical Support Services {ER} :

0150 ¥White, P.J. External Milestone Oct. Rpt to Proj. HMgrs.-Smpl.Status

0154 White, P.J. External Milestone HNov. Rpt. te . Proj.

_ Mgrs.-Smpl.Statu L

Q155 White, P.J. External Milestone Complete Resp. to EPA Audit

0157 ¥hite, P.J. External Milestone Dec. Rpt. to Proj.
Mngrs.Smpl.Statu

0160 White, P.J. External Milestons Jan. Rpt. to Proj. Mygrs. Smpl.
Stat

0162 White, P.J. External Milestone Feb. Rpt to Proj. Mgrs. Smpl.
Statu '

o178 White, P.J. External Milestone Issue Final validation Plan -

0165 White, P.J. External Milestone March Rpt. To Proj Mgra. Smpl.Statu

0167 White, P.J. External Milestone April Rpt.to Proj. Mgrs.Smpl. Statu

0169 White, P.J. External Mileatone HMay Rpt. te Proj. Mgrs.  Sample
Stat

o171 thite, P.J., External Milestone June Rpt.to Proj. Mgrs.Smple Btatus

* Amkual Finish

STATUS TIIROUGH 2B-MAR-1993
ROCKY FLATS PLANT

PROGRAM MILESTONES REFPORT {EXTERNAIL ONLY}

FISCAL YEAR 1993

Baseline
Schedule
Date

13-NOV-92
04-DEC-92
22-FEB-93
01-FEB-93
01-JUN-93
25-JUN-93
02-AUG-93

16-AUG-93
01-JUN-93
30-SEP-93
16-SEP-93
30-SEP-93

29-JAN-93
30-APR-93
30-APR-393

30-JUL-93

04-JAN-93
31-MAR-93
30-JUN-92
30-SEP-93

24-DEC~92
26-FEB-93
30-AFR-923
30-SEP-93
30-SEP-93
30-S5EP-93

26~-JMH-93
14-JUR-93
19-JUL~93

30-NOV-02
15-DEC~-92

08-JAN-93
29-JAN-93

26-FEB-93
31-MAR-93
29-hPR-93
30-APR-93
28-MAY-93
30-JUN-93

30-JUL-93

Run Date: 07-Apr-19%3 16:08

Report: PCS-035-5

Page: 4

Current
Early
Finish

13-NOV-92*
04-DEC-92*
23-FEB-93*
03-MAR-93*
01~-Jun-93
25-JUN-93
13-Sgp-93

14-SEP-93
21-SEP-93
30-SEP-93
15-DEC-93
04-IJRN-594

29-JAN-93*
30~APR-93
30-APR-93

30~-JUL-93

15-JAN-93*
3i~-MAR-93
30~-JUN-93
30~SEP-93

24-DEC-92*
19-FEB-93%
30~-APR-93
30~sEP-93
30-SEP-83
30-sep-93

12-FEB~93*
14-Jun-93
19-JUL-93

30-NoV-92+
15-DEC-924%

24-DBEC-92*
28-JAN-93*

26-FEB-93*
05-MAR-93*
29-APR-93
30-APR-93
2B-MAY-93
30-JUN-93

30-JUL-93

Day’s
Behind
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Perlod .Start Date: 01-MAR-1993
Period End Date: 28-MAR-1933
Ptoject: PSWBS2

PROGRAM MILESTONES REPORT ﬁmxﬂmW2>b ONLY)

STATUS THROUGH 2B-MAR-1993
ROCKY FLATS PLANT

FISCAL YEAR 1993

Program
Subprogram Baseline
Cost Account Aotlivity WP Schedule
Work Pkg Number  Manager Type Milestone Description Date
0173 White, P.J. External Milestome Jul. Rpt to Proj. Mgrs.. Smple 27-AUG-93
: Statu
0175 White, P.JF. External Milestone Rug. Rpt. To Proj. Mgrs. 30-SEP-93
Smpl.Statu
AR21 Pondorete Project
12042 OUl4 Pond Sludge Processing
9011 - Riley, J.H. Extecnal Milestone WINTERIZE/STORE EQUIPMENT C POND 18-DEC~92
9024 Riley, J.H. External Milestone REC OF DECISION FOR APPLICABILITY O 19-MAR-93
98028 Riley, J.H. External Milestone  COMPLETE 4700.1 IMPLEMENTATIONH REPCG  16-FEB-93
12214 Water Management . :
0043 Boyle, R.W. External Milestone END COLD S.0. TEST OH EVAPORATORS 04-MAY~-93
0056 Boyle, R.W. Extexnal Milestone BLDG 910 PORTABLE EVAPS {3) OPERATI 271-JUL~93
AB Program Management Suppoxt ’
ABO1 Program Management
12501 Program Management
0320 Bunt, W.A. External Milestone SUBMIT ROADMAP ADDENDA IO DOE 11-DEC-92
0340 Hunt, W.A. External Milestone SUBMIT 95-99 5YP ISSUES INTEMT DOC. 15-JAN-93
0120 Hunt, W.A. External Milestone SUBMIT EM-40 BASELINE TC DOE 24-DEC-92
0820 Hunt, W.A. External Milestone DRAFT EM MANMAGEMENT PLAN 29-JAN-93
0l40 Hunt, W.A. External Milestone SUBMITREVISED EM-40 BASELINE HO DOE 26-FEB-93
0360 Hunt, W.A. External Milestone  SUBMIT 95-99 ADS’S TO DOR . 26-FEB-93
0160 Hunt, W.A. External Milestone SUBMITREVISED EM-40 BASELINE DBASED 30~-JUL-~-93
0390 Hunt, W.A. External Milestone SUBMIT DRAET FY94 SSP TO DOE 30-JUL-93
12502 IAG Amendment ’
0140 Arndt, 4.B. External Milestone COMPLETE STRATEGY DOCUMENT 30-HOV-92
0160 Arndt, M.B. NNW@HH&H HMilestone COMPLETE REVISED STRATEGY DOCUMENT 29-JAN-93
ABO2 Program Support s :
12503 Program Support
032 Medal, L.C. External Milestone PROVIDE UPDATED CAPABILITY HOTEBCOK 29-JnN-93
038 Medal, L.C. External Milestone PROVIDE COMPREHENSIVE TREATMEHT&MGH 15-JAN-93
034 Medal, L.C. External Milestone PROVIDE CONSORTIUM CAPARILITIES SEM 15-FEB-93
036 Medal, L.C. External Milestone PROVIDE WASTE QUALITY TOXICITY LITE 04-JAN~-93
12504 ER Quality Program Implementaticn .
012 Schmidt, T.D External Milestone  QUARTERLY Q.A. REPORT 22-JhN-93
014 Schmidt, T.D External Milestone QUARTERLY Q.A. REPORT 23-APR-93
016 Schmidt, T.D External Milestone QUARTERLY Q.A. REPORT 23-JUL-93
018 Schmidt, T.D External Milestone QUARTERLY Q.A. REPORT 30-SEP-93
12505 Community Relations '
0120 Smith, T.J. External Milestone QUARTERLY PUBLIC INFORMATION MEETIN 24-DEC-92
0140 Smith, T.J. External Milestone QUARTERLY PUBLIC INFORMATION MEETIN 26-MAR-93
Q160 Smith, T.J. External Milestone QUARTERLY PUBLIC INFORMATION MEETIN 25-JUN-923
0180 Smith, T.J. External Milestone QUARTERLY PUBLIC INFORMATION MEETIN  30-SEP-93
AC Treatment/Storage/Disposal
ACO1 Treatment/Storage/Disposal
12601 Treatment/Storage/Disposal .
0120 Anderson, G. External Milestone LETTER REPORT (REMEDIAL TECI. KNOWL 26-FEB-93
0320 Anderson, G. External Milestone  LETTER REPORT SUMMARIZING TREATMENT  26-FEB-93
0401 MAndexrson; G. External HMilesatone LETTER REPORT SUMMARIZING CONTAMINA 23-APR-93

* Actual Finish

Run Date: 07-Apr-1993 16:08
Report: PCS5-035-5

Page: 5

Current

Early Day's
Finish Behind

27-nUG-93 0

30-SEP-83 O

18-DEC-92* 0
26-MpR-93 7
26-MAR-93 3

04-MAY-93 O
24-AUG-93

11-DEC-92* O
15-JAH-93*%* O
29~-JAN-93* 3
29-JAN-93* O
26~-FEB~33* O
26-FEB-93* ©
30-JUL-93 ©
30-JUL-93 O

2

0

24-DEC-92*
29-JAN-93*

29-JAN-93* O
29-JpN-93* 14
0B-MAR-93*
15-MAR-93*

22-JAH-93% O
23-APR-93 O
23-JUL-93 0
30-5EP-93 O
Q
0
0
0

0B8-DEC-92*
26-MAR-923
25-JUN-23
30-SEP-93

01-MAR-93* 3
09-MAR~-93* 11
23-APR-93 O



%
period Start Date: 01-MAR-1993 STATUS THROUGH 28-MAR-1993 Run Date: 07-Apr-1993 16:08

Period End Date: 28-MAR-19393 . ROCKY FLATS PLANT Report: PCS-035-5
Ploject: PSWBSZ PROGRAM MILESTONES REPORT (EXTERHAL OHLY) Page: 6
' FISCAL YEAR 1993
Program -
Subprogram . : Baseline Current
Cost Acecount Actlvity WP . Schedule Early Day’s
Work Pkg Humber  Manager Type Milestone Description Date Finish - Behind
12606 IDM Handling & Storage
0130 Demos, M.S. External Milestone QUARTERLY STATUS REPORT 22-JAN-93 29-JAN-53* 7
01490 Demos, M.5. External Milestone QUARTERLY STATUS REPORT 23-APR-93 23-RAPR-93 0
0150 Demos, H.S. External Milestone QUARTERLY STATUS REPORT : 23-JUL-93 23-JUL-93 O
0160 Demoa, M.S. External Milestone QUARTERLY STATUS REPORT 30-SEP-93 30-SEP-3%3 ©
ACO2 Decontamination Facilities
12602 FPM PA Decon Pad
07900 Sitze, S. External Milestone REQUEST FOR KD-4 PA DECON PAD 22-FEB-93 13-JAN-93* 0O
12605 pecontamination- Facility
0180 Shemiken, A. External Milestone QUARTERLY OPERATIONAL REPORT . 22-JAN-93 22-JAN-93* 0
0185 Shemiken, A. External Milestone QUARTERLY OPERATIONAL RIPORT . 23-APR-93 23-APR-23 O
0190C Shemiken, A. External Milestone , QUARTERLY OPERATIONAL REPORT 23-JUL-93 23-JUL-93 0
0195 Shemiken, A. External Milestone’ QUARTERLY OPERATIONAL REPORT 30-SEP-93 30-SEP-93 0
Number of Milestones originally scheduled to complete in current accounting month 9
Number of Milestones originally scheduled to complete in curreat accounting month actually completed 4
Mumber of Milestones baselined before current month which were completed in the current month 6
Number of Milestones baselined before current month which are still not complete 3
Number of Milestones originally scheduled to complete in current fiscal year to date 78
Number of Milestones originally scheduled to complete in current fiscal year to date actually completed 10

* Actual Finish



